
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/14/2007

ESTIMATE SUMMARY 10:46:14

CONTID: C11725         ESTIMATE NO: 0011 PROG 2005

PCN: 11725-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

N ST VRAIN Cr (LYONS) PERCENT TIME:

PROJECT NO: BR 0361-052                   

N ST VRAIN Cr (LYONS)

NAME OF ROAD: 036B

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

HAMON CONTRACTORS, INC. PAY PERIOD ENDING 12/14/2007 DATE TIME STARTED 10/16/2006

5670 FRANKLIN STREET DATE LET 08/31/2006 DATE WORK BEGAN

 DATE AWARDED 09/06/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/21/2006 DATE ACCEPTED

DENVER CO 80216     303-297-0340 DATE NOTICE TO PROCEED 10/16/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,548,672.22 PARTICIPATING $ $ 23,161.36

AWARD PROJECT AMT: 4,291,121.42 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.44

TIME ALLOW:

ORIG TIME ALLOW:

179 WORK DAYS

WORK DAYS160

97.71%

104,202.47

23,161.36

23,161.36

23,161.36

$

$

$

$

4,366,173.63

78,296.12

4,444,469.75

91.42

4,444,561.17

-64,366.82

0.00

4,380,194.35

0.00

AMOUNT DUE 4,380,194.35 23,161.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 23,161.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

127,000.00000 1.000 127,000.00

201-00000  
 

0010 REMOVAL OF INLET 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

202-00019  
 

0015 REMOVAL OF PIPE 289.000 289.000

LF  0.000 0.00

13.00000 289.000 3,757.00

202-00035  
 

0020 *REMOVAL OF DELINEATOR 31.000 31.000

EACH 0.000 0.00

5.00000 31.000 155.00

202-00090  
 

0025 REMOVAL OF CURB AND GUTTER 1,632.000 1,568.000

LF  64.000 224.00

3.50000 1,632.000 5,712.00

202-00203  
 

0030 REMOVAL OF ASPHALT MAT 5,419.000 5,419.000

SY  0.000 0.00

5.00000 5,419.000 27,095.00

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 3,359.000 3,355.000

SF  4.000 5.00

1.25000 3,359.000 4,198.75

202-00250  
 

0040 *REMOVAL OF GROUND SIGN 19.000 19.000

EACH 0.000 0.00

35.00000 19.000 665.00

202-00810  
 

0045 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

25.00000 1.000 25.00

202-00821  
 

0050 *REMOVAL OF FENCE 1,140.000 1,140.000

LF  0.000 0.00

1.00000 1,140.000 1,140.00

202-01000  
 

0055 *REMOVAL OF GUARDRAIL TYPE 3 117.000 117.000

LF  0.000 0.00

8.50000 117.000 994.50

202-01130  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PLUG CULVERT 1.000 1.000

EACH 0.000 0.00

13,500.00000 1.000 13,500.00

202-04001  
 

0065 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 11,964.000 11,963.900

CY  0.000 0.00

23.00000 11,963.900 275,169.70

203-00060  
 

0070 BLADING 30.000 15.800

HOUR 0.000 0.00

85.00000 15.800 1,343.00

203-01500  
 

0075 DOZING 45.000 31.000

HOUR 4.000 500.00

125.00000 35.000 4,375.00

203-01550  
 

0080 COMBINATION LOADER 50.000 44.400

HOUR 0.000 0.00

90.00000 44.400 3,996.00

203-01594  
 

0085 POTHOLING 100.000 78.600

HOUR 0.000 0.00

190.00000 78.600 14,934.00

203-01597  
 

0090 *STRUCTURE EXCAVATION 802.000 802.000

CY  -11.000 -77.00

7.00000 791.000 5,537.00

206-00000  
 

0095 TOPSOIL 462.000 462.000

CY  0.000 0.00

18.00000 462.000 8,316.00

207-00205  
 

0100 STOCKPILE TOPSOIL 673.000 673.000

CY  0.000 0.00

11.00000 673.000 7,403.00

207-00210  
 

0105 *EROSION LOG (12 INCH) 1,581.000 1,371.000

LF  210.000 1,680.00

8.00000 1,581.000 12,648.00

208-00002  
 

0110 *EROSION BALES (WEED FREE) 22.000 22.000

EACH 0.000 0.00

17.00000 22.000 374.00

208-00011  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 3,734.000 2,014.000

LF  1,720.000 4,300.00

2.50000 3,734.000 9,335.00

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 4.000 4.000

EACH 0.000 0.00

1,050.00000 4.000 4,200.00

208-00045  
 

0125 STORM DRAIN INLET PROTECTION (TYPE 1) 0.000 0.000

LF  0.000 0.00

16.00000 0.000 0.00

208-00051  
 

0127 STORM DRAIN INLET PROTECTION (TYPE 1) STORM DRAIN 
INLET PROTECTION(TY1) MCR#7

949.000 929.000

LF  20.000 222.60

11.13000 949.000 10,562.37

208-00051  
 

0130 STABILIZED CONSTRUCTION ENTRANCE 4.000 4.000

EACH 0.000 0.00

1,150.00000 4.000 4,600.00

208-00070  
 

0135 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

3,500.00000 1.000 3,500.00

208-00100  
 

0140 EROSION CONTROL SUPERVISOR 1.000 0.900

L S 0.100 2,000.00

20,000.00000 1.000 20,000.00

208-00200  
 

0145 *RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000

EACH 0.000 0.00

300.00000 1.000 300.00

210-00011  
 

0150 *RESET GROUND SIGN 29.000 29.000

EACH 0.000 0.00

275.00000 29.000 7,975.00

210-00810  
 

0155 *RESET FLASHING BEACON 1.000 1.000

EACH 0.000 0.00

1,200.00000 1.000 1,200.00

210-00825  
 

0160 *SEEDING (NATIVE) 3.100 3.100

ACRE 0.000 0.00

1,330.00000 3.100 4,123.00

212-00006  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *MULCHING (WEED FREE HAY) 0.800 0.800

ACRE 0.000 0.00

652.00000 0.800 521.60

213-00002  
 

0170 *MULCH TACKIFIER 1,950.000 1,950.000

LB  0.000 0.00

3.85000 1,950.000 7,507.50

213-00061  
 

0172 FORCED ACCOUNTS MCR #17 MULCHING (HYDRAULIC) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0175 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 20.000 20.000

EACH 0.000 0.00

21.10000 20.000 422.00

214-00350  
 

0180 *BRUSH LAYER CUTTING 0.000 0.000

EACH 0.000 0.00

3.25000 0.000 0.00

214-01010  
 

0185 *SOIL RETENTION BLANKET (STRAW/COCONUT) 2,930.000 2,930.000

SY  0.000 0.00

1.50000 2,930.000 4,395.00

216-00041  
 

0187 SOIL RETENTION BLANKET (STRAW/COCONUT) SPECIAL MCR 
LINE #15

1,360.000 1,360.000

SY  0.000 0.00

2.92000 1,360.000 3,971.20

216-00041  
 

0190 AGGREGATE BASE COURSE (CLASS 6) 2,338.000 2,338.000

CY  0.000 0.00

33.00000 2,338.000 77,154.00

304-06007  
 

0192 ADDED ITEM (DOLLAR)/ ABC CL 6 PRICE REDUCTION -1,001.290 -1,001.290

DOL 0.000 0.00

1.00000 -1,001.290 -1,001.29

900-00006  
 

0195 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") DELETED BY MCR LINE #16

0.000 0.000

SY  0.000 0.00

2.85000 0.000 0.00

310-00608  
 

0197 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 
(0-8") SPECIAL MCR LINE #16

8,244.000 8,244.000

SY  0.000 0.00

2.00000 8,244.000 16,488.00

310-00608  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 202.000 172.550

TON 15.230 1,903.75

125.00000 187.780 23,472.50

403-00720  
 

0202 HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) (TEMPORARY
PAVEMENT); MCR 14

649.980 649.980

TON 0.000 0.00

65.00000 649.980 42,248.70

403-33741  
 

0205 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 5,460.430 5,460.430

TON 0.000 0.00

65.00000 5,460.430 354,927.95

403-33741  
 

0210 CONCRETE PAVEMENT (6 INCH) 135.000 135.000

SY  0.000 0.00

52.00000 135.000 7,020.00

412-00600  
 

0212 GEOTEXTILE (SEPARATOR) (CLASS A) MARCH MCR 567.000 567.000

SY  0.000 0.00

2.60000 567.000 1,474.20

420-00130  
 

0213 GEOTEXTILE (EROSION CONTROL) (CLASS A) MARCH MCR'S 1,528.780 1,528.780

SY  0.000 0.00

3.60000 1,528.780 5,503.61

420-00100  
 

0215 GROUTED RIPRAP 64.600 64.600

CY  0.000 0.00

100.00000 64.600 6,460.00

506-00030  
 

0220 RIPRAP (6 INCH) 30.000 30.000

CY  0.000 0.00

60.00000 30.000 1,800.00

506-00206  
 

0225 RIPRAP (12 INCH) 844.430 844.430

CY  0.000 0.00

46.00000 844.430 38,843.78

506-00212  
 

0230 RIPRAP (24 INCH) 744.400 744.400

CY  -0.400 -20.00

50.00000 744.000 37,200.00

506-00224  
 

0235 18 INCH REINFORCED CONCRETE PIPE 146.000 146.000

LF  0.000 0.00

140.00000 146.000 20,440.00

603-01180  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0240 24 INCH REINFORCED CONCRETE PIPE 1,127.000 1,127.000

LF  0.000 0.00

115.00000 1,127.000 129,605.00

603-01240  
 

0245 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 51.000 51.000

LF  0.000 0.00

140.00000 51.000 7,140.00

603-02240  
 

0250 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

603-05024  
 

0255 18 INCH CORRUGATED STEEL PIPE 245.000 245.000

LF  0.000 0.00

75.00000 245.000 18,375.00

603-10180  
 

0260 24 INCH CORRUGATED STEEL PIPE 605.000 605.000

LF  0.000 0.00

110.00000 605.000 66,550.00

603-10240  
 

0265 18 INCH STEEL END SECTION 3.000 3.000

EACH 0.000 0.00

120.00000 3.000 360.00

603-30018  
 

0270 24 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

170.00000 2.000 340.00

603-30024  
 

0275 15 INCH PLASTIC PIPE 410.000 409.600

LF  0.400 34.00

85.00000 410.000 34,850.00

603-50015  
 

0280 *INLET TYPE C (5 FOOT) 3.000 3.000

EACH 0.000 0.00

2,175.00000 3.000 6,525.00

604-00305  
 

0285 *INLET TYPE R  L 5 (5 FOOT) 2.000 1.000

EACH 0.000 0.00

3,250.00000 1.000 3,250.00

604-19105  
 

0290 *INLET TYPE R  L 5 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,200.00000 0.000 0.00

604-19110  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0295 *INLET TYPE R  L 15 (10 FOOT) 4.000 4.000

EACH 0.000 0.00

7,100.00000 4.000 28,400.00

604-19310  
 

0300 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000

EACH 0.000 0.00

1,800.00000 2.000 3,600.00

604-30005  
 

0305 MANHOLE SLAB BASE (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,250.00000 2.000 4,500.00

604-30010  
 

0310 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 28.000 0.000

LF  0.000 0.00

55.50000 0.000 0.00

606-00301  
 

0312 F/A TEMP RAIL TYPE 3 MCR13/SCO5 1,200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

0315 *TRANSITION TYPE 3G 6.000 4.000

EACH 1.000 1,114.00

1,114.00000 5.000 5,570.00

606-01370  
 

0320 *TRANSITION TYPE 3J 2.000 1.000

EACH 1.000 693.35

693.35000 2.000 1,386.70

606-01385  
 

0325 *END ANCHORAGE TYPE 3K 3.000 1.000

EACH 1.000 955.00

955.00000 2.000 1,910.00

606-01390  
 

0330 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,950.00000 1.000 1,950.00

606-02003  
 

0335 *END ANCHORAGE (FLARED) 2.000 2.000

EACH 0.000 0.00

1,525.00000 2.000 3,050.00

606-02005  
 

0340 *LINE POST 58.000 58.000

EACH 0.000 0.00

70.00000 58.000 4,060.00

607-00000  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 *END POST 8.000 7.000

EACH 1.000 120.00

120.00000 8.000 960.00

607-00005  
 

0350 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 1,074.000 1,074.000

LF  0.000 0.00

2.50000 1,074.000 2,685.00

607-01100  
 

0355 *FENCE (PLASTIC) 0.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0360 CONCRETE SIDEWALK 345.000 345.000

SY  0.000 0.00

35.00000 345.000 12,075.00

608-00000  
 

0362 AGGREGATE WALKWAY MCR #18 SCO #011 801.000 732.000

SY  69.000 710.70

10.30000 801.000 8,250.30

608-01600  
 

0365 CONCRETE CURB RAMP 70.000 70.000

SY  0.000 0.00

125.00000 70.000 8,750.00

608-00010  
 

0370 CURB AND GUTTER TYPE 2 (SECTION I-B) 577.000 577.000

LF  0.000 0.00

13.00000 577.000 7,501.00

609-21010  
 

0375 CURB AND GUTTER TYPE 2 (SECTION II-B) 2,743.000 2,743.000

LF  0.000 0.00

12.00000 2,743.000 32,916.00

609-21020  
 

0380 MEDIAN COVER MATERIAL (CONCRETE) 1,252.000 1,252.000

SF  0.000 0.00

5.50000 1,252.000 6,886.00

610-00030  
 

0385 *DELINEATOR (TYPE I) 22.000 22.000

EACH 0.000 0.00

16.00000 22.000 352.00

612-00001  
 

0390 *DELINEATOR (TYPE II) 10.000 10.000

EACH 0.000 0.00

17.00000 10.000 170.00

612-00002  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *DELINEATOR (TYPE III) 10.000 10.000

EACH 0.000 0.00

18.00000 10.000 180.00

612-00003  
 

0400 PORTABLE POWER GENERATOR 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

613-50060  
 

0405 *LIGHT STANDARD TIMBER (TEMPORARY) 6.000 6.000

EACH 0.000 0.00

4,400.00000 6.000 26,400.00

613-50400  
 

0410 *SIGN PANEL (CLASS I) 72.000 72.000

SF  0.000 0.00

15.00000 72.000 1,080.00

614-00011  
 

0415 *SIGN PANEL (CLASS II) 102.000 102.000

SF  0.000 0.00

17.00000 102.000 1,734.00

614-00012  
 

0417 LOOP DETECTOR WIRE MARCH MCR'S 151.000 151.000

LF  0.000 0.00

2.44000 151.000 368.44

614-72875  
 

0420 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 173.000 173.000

LF  0.000 0.00

9.00000 173.000 1,557.00

614-01512  
 

0425 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 12.000 12.000

EACH 0.000 0.00

75.00000 12.000 900.00

614-01522  
 

0430 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 111.000 111.000

LF  0.000 0.00

18.00000 111.000 1,998.00

614-01585  
 

0435 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

9.000 9.000

EACH 0.000 0.00

175.00000 9.000 1,575.00

614-01588  
 

0440 IMPACT ATTENUATOR (QUADGUARD) 0.000 0.000

EACH 0.000 0.00

9,000.00000 0.000 0.00

614-85115  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 TRASH GUARD SPECIAL 1.000 1.000

EACH 0.000 0.00

750.00000 1.000 750.00

616-30499  
 

0450 CONSTRUCTION SURVEYING 1.000 0.927

L S 0.072 6,148.80

85,400.00000 0.999 85,314.60

625-00000  
 

0452 ADDED ITEM (HOUR)/ EXTRA SURVEYING 12.200 12.200

HOUR 0.000 0.00

100.00000 12.200 1,220.00

900-00010  
 

0455 *MOBILIZATION 1.000 0.910

L S 0.000 0.00

425,000.00000 0.910 386,750.00

626-00000  
 

0460 *EPOXY PAVEMENT MARKING 65.000 65.000

GAL 0.000 0.00

150.00000 65.000 9,750.00

627-00005  
 

0465 *PAVEMENT MARKING PAINT (WATERBORNE) 71.000 71.000

GAL 0.000 0.00

35.00000 71.000 2,485.00

627-00011  
 

0470 *24 INCH PAVEMENT MARKING TAPE (REMOVABLE) 23.000 23.000

LF  0.000 0.00

30.00000 23.000 690.00

627-00029  
 

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

378.000 378.000

SF  0.000 0.00

15.00000 378.000 5,670.00

627-30405  
 

0480 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

550.000 550.000

SF  0.000 0.00

11.00000 550.000 6,050.00

627-30410  
 

0485 *FLAGGING 5,100.000 4,832.500

HOUR 42.000 798.00

19.00000 4,874.500 92,615.50

630-00000  
 

0490 *TRAFFIC CONTROL INSPECTION 96.000 96.000

DAY 0.000 0.00

100.00000 96.000 9,600.00

630-00007  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *TRAFFIC CONTROL MANAGEMENT 195.000 187.000

DAY 3.000 1,170.00

390.00000 190.000 74,100.00

630-00012  
 

0500 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 18.000 16.200

EACH 0.000 0.00

200.00000 16.200 3,240.00

630-80335  
 

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 51.000 45.900

EACH -9.000 -585.00

65.00000 36.900 2,398.50

630-80341  
 

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 34.200

EACH 0.000 0.00

100.00000 34.200 3,420.00

630-80342  
 

0515 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 5.400

EACH 0.000 0.00

100.00000 5.400 540.00

630-80343  
 

0520 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 43.000 38.250

SF  0.450 9.00

20.00000 38.700 774.00

630-80344  
 

0525 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.000 0.00

5,000.00000 2.700 13,500.00

630-80355  
 

0530 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A
TYPE) 

0.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

630-80356  
 

0535 *DRUM CHANNELIZING DEVICE 200.000 160.200

EACH 0.000 0.00

40.00000 160.200 6,408.00

630-80360  
 

0540 CONCRETE BARRIER (TEMPORARY) 800.000 711.000

LF  0.000 0.00

45.00000 711.000 31,995.00

630-80370  
 

0545 *TRAFFIC CONE 150.000 135.000

EACH 0.000 0.00

10.00000 135.000 1,350.00

630-80380  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 *TUBULAR MARKER 80.000 53.100

EACH 0.000 0.00

30.00000 53.100 1,593.00

630-80384  
 

0555 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

2,850.00000 0.000 0.00

630-85010  
 

0560 TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

45,000.00000 1.000 45,000.00

630-86800  
 

0565 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0566 FORCED ACCOUNTS ADDED UTILITY WORK, LYONS SEWER MCR5, 
MEMO #57

9,665.090 9,665.090

F A 0.000 0.00

1.00000 9,665.090 9,665.09

700-70036  
 

0567 FORCED ACCOUNTS ADDED WALL  MEMO#67;MCR  LINE 6 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70036  
 

0568 F/A RELOCATE RELOCATE WATER METER 1,630.850 1,630.850

F A 0.000 0.00

1.00000 1,630.850 1,630.85

700-70100  
 

0569 FORCED ACCOUNTS COLD PATCH; SYLVEX MCR#9 699.040 699.040

F A 0.000 0.00

1.00000 699.040 699.04

700-70036  
 

0570 F/A ASPHALT PAVEMENT INCENTIVE 9,051.890 9,051.890

F A 0.000 0.00

1.00000 9,051.890 9,051.89

700-70012  
 

0575 F/A FUEL COST ADJUSTMENT -498.210 -502.470

F A 4.260 4.26

1.00000 -498.210 -498.21

700-70016  
 

0580 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0585 F/A ON-THE-JOB TRAINEE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0590 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0595 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0596 STRUCTURE BACKFILL (CLASS 1) MSE BLOCK WALL D-15-C; 
SCO 6

65.000 65.000

CY  0.000 0.00

23.00000 65.000 1,495.00

206-00100  
 

0597 MECHANICAL REINFORCEMENT OF SOIL MSE BLOCK WALL 
D-15-C; SCO 6

47.000 47.000

CY  0.000 0.00

22.00000 47.000 1,034.00

206-00360  
 

0598 BLOCK FACING MSE BLOCK WALL D-15-C; SCO 6 509.000 509.000

SF  0.000 0.00

11.98000 509.000 6,097.82

504-04410  
 

0599 CONCRETE CLASS B MSE BLOCK WALL D-15-C; SCO 6 3.900 3.900

CY  0.000 0.00

150.00000 3.900 585.00

601-01000  
 

0601 REINFORCING STEEL MSE BLOCK WALL D-15-C; SCO 6 175.000 175.000

LB  0.000 0.00

0.67000 175.000 117.25

602-00000  
 

0602 F/A LONGMONT WATER LINE 24" RELOCATION; SCO 7 60,000.000 55,074.180

F A -598.460 -598.46

1.00000 54,475.720 54,475.72

700-70034  
 

CAT 0200 $21,312.00 2,548,858.56CURRENT AMT 2,650,836.04 $$

CAT NO0300 STRUCTURES D-15-BB 

0600 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-BB 

0605 *STRUCTURE EXCAVATION 1,824.000 1,824.000

CY  0.000 0.00

7.00000 1,824.000 12,768.00

206-00000  
 

0610 *STRUCTURE BACKFILL (CLASS 1) 1,655.000 1,655.000

CY  0.000 0.00

23.00000 1,655.000 38,065.00

206-00100  
 

0615 STRUCTURE BACKFILL (CLASS 2) 137.000 137.000

CY  0.000 0.00

13.00000 137.000 1,781.00

206-00200  
 

0620 *MECHANICAL REINFORCEMENT OF SOIL 1,519.000 1,519.000

CY  0.000 0.00

22.00000 1,519.000 33,418.00

206-00360  
 

0625 SHORING (AREA 1) 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

206-01781  
 

0630 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 232.310 232.310

TON 0.000 0.00

87.50000 232.310 20,327.13

403-33731  
 

0635 *DRILLED CAISSON (36 INCH) 585.000 585.000

LF  0.000 0.00

230.00000 585.000 134,550.00

503-00036  
 

0640 STRUCTURAL STEEL (GALVANIZED) 560.000 560.000

LB  0.000 0.00

3.40000 560.000 1,904.00

509-00001  
 

0645 *WATERPROOFING (MEMBRANE) 1,164.000 1,051.000

SY  113.000 932.25

8.25000 1,164.000 9,603.00

515-00120  
 

0650 CONCRETE CLASS D (BRIDGE) 498.700 498.700

CY  0.000 0.00

450.00000 498.700 224,415.00

601-03040  
 

0655 CONCRETE CLASS D (BRIDGE) (SPECIAL) 52.000 52.000

CY  0.000 0.00

250.00000 52.000 13,000.00

601-03041  
 



CONTID: C11725         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-BB 

0657 ADDED ITEM (DOLLAR)/ CONC CL D BRG SPEC PRICE RED -410.000 -410.000

DOL 0.000 0.00

1.00000 -410.000 -410.00

900-00006  
 

0660 *REINFORCING STEEL 7,754.000 7,754.000

LB  0.000 0.00

0.67000 7,754.000 5,195.18

602-00000  
 

0665 *REINFORCING STEEL (EPOXY COATED) 64,091.000 64,091.000

LB  0.000 0.00

0.80000 64,091.000 51,272.80

602-00020  
 

0670 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

604-25000  
 

0675 *BRIDGE RAIL TYPE 10M (SPECIAL) 246.000 246.000

LF  0.000 0.00

140.00000 246.000 34,440.00

606-11032  
 

0680 *FENCE PICKET 110.000 110.000

LF  0.000 0.00

94.89000 110.000 10,437.90

607-11400  
 

0685 *2 INCH ELECTRICAL CONDUIT 140.000 140.000

LF  0.000 0.00

6.50000 140.000 910.00

613-00200  
 

0690 *4 INCH ELECTRICAL CONDUIT 465.000 465.000

LF  0.000 0.00

7.50000 465.000 3,487.50

613-00400  
 

0695 *PRESTRESSED CONCRETE BOX (DEPTH LESS THAN 32 INCHES) 8,027.000 8,027.000

SF  0.000 0.00

35.00000 8,027.000 280,945.00

618-01992  
 

0695 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (DEPTH 
<32")

0.000

SF  0.000 0.00

28.09000 0.000 0.00
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PCN: 11725-BID    ESTIMATE RUN

PROJECT: BR 0361-052                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES D-15-BB 

0695 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (DEPTH 
<32")

0.000

SF  0.000 0.00

28.09000 0.000 0.00

CAT 0300 $932.25 941,109.51CURRENT AMT 941,109.51 $$

CAT NO0301 STRUCTURES D-15-BA 

0700 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

50,000.00000 1.000 50,000.00

202-00400  
 

0705 *STRUCTURE EXCAVATION 525.000 525.000

CY  0.000 0.00

7.00000 525.000 3,675.00

206-00000  
 

0710 *STRUCTURE BACKFILL (CLASS 1) 791.000 791.000

CY  0.000 0.00

23.00000 791.000 18,193.00

206-00100  
 

0715 STRUCTURE BACKFILL (CLASS 2) 36.000 36.000

CY  0.000 0.00

13.00000 36.000 468.00

206-00200  
 

0720 *MECHANICAL REINFORCEMENT OF SOIL 772.000 772.000

CY  0.000 0.00

22.00000 772.000 16,984.00

206-00360  
 

0725 *SHORING (AREA 2) 1.000 1.000

L S 0.000 0.00

85,000.00000 1.000 85,000.00

206-01782  
 

0730 *HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 108.640 108.640

TON 0.000 0.00

87.50000 108.640 9,506.00

403-33731  
 

0735 *DRILLED CAISSON (36 INCH) 430.000 430.000

LF  0.000 0.00

230.00000 430.000 98,900.00

503-00036  
 

0740 STRUCTURAL STEEL (GALVANIZED) 7,129.000 7,129.000

LB  0.000 0.00

3.40000 7,129.000 24,238.60

509-00001  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-15-BA 

0745 *WATERPROOFING (MEMBRANE) 522.000 505.000

SY  17.000 140.25

8.25000 522.000 4,306.50

515-00120  
 

0750 BRIDGE EXPANSION DEVICE (0-2 INCH) 41.000 41.000

LF  0.000 0.00

125.00000 41.000 5,125.00

518-01002  
 

0752 SAWING AND SEALING BRIDGE JOINT MCR #19 491.000 491.000

LF  0.000 0.00

5.60000 491.000 2,749.60

518-03000  
 

0755 CONCRETE CLASS D (BRIDGE) 349.810 349.810

CY  0.000 0.00

450.00000 349.810 157,414.50

601-03040  
 

0760 CONCRETE CLASS D (BRIDGE) (SPECIAL) 41.900 41.900

CY  0.000 0.00

250.00000 41.900 10,475.00

601-03041  
 

0762 ADDED ITEM (DOLLAR)/ CONC CL D BR SPEC PRICE RED -457.500 -457.500

DOL 0.000 0.00

1.00000 -457.500 -457.50

900-00006  
 

0765 *REINFORCING STEEL 11,246.000 11,246.000

LB  0.000 0.00

0.67000 11,246.000 7,534.82

602-00000  
 

0770 *REINFORCING STEEL (EPOXY COATED) 53,909.000 53,909.000

LB  0.000 0.00

0.80000 53,909.000 43,127.20

602-00020  
 

0775 VANE GRATE INLET SPECIAL 2.000 2.000

EACH 0.000 0.00

2,500.00000 2.000 5,000.00

604-25000  
 

0780 *BRIDGE RAIL TYPE 10M (SPECIAL) 239.000 239.000

LF  0.000 0.00

140.00000 239.000 33,460.00

606-11032  
 

0785 *FENCE PICKET 110.000 110.000

LF  0.000 0.00

94.89000 110.000 10,437.90

607-11400  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-15-BA 

0790 *2 INCH ELECTRICAL CONDUIT 170.000 170.000

LF  0.000 0.00

6.50000 170.000 1,105.00

613-00200  
 

0795 *4 INCH ELECTRICAL CONDUIT 698.000 698.000

LF  0.000 0.00

7.50000 698.000 5,235.00

613-00400  
 

0800 *PRESTRESSED CONCRETE I (BT54) 434.000 434.000

LF  0.000 0.00

200.00000 434.000 86,800.00

618-00154  
 

0800 MATERIAL ALLOWANCE PRESTRESSED CONCRETE I (BT54) 0.700

LF  0.000 0.00

130.60000 0.700 91.42

CAT 0301 $140.25 679,369.04CURRENT AMT 679,277.62 $$

CAT NO0302 STRUCTURE D-15-A 

0805 *STRUCTURE EXCAVATION 1,120.000 1,120.000

CY  0.000 0.00

7.00000 1,120.000 7,840.00

206-00000  
 

0810 *STRUCTURE BACKFILL (CLASS 1) 1,652.000 1,652.000

CY  0.000 0.00

23.00000 1,652.000 37,996.00

206-00100  
 

0815 *MECHANICAL REINFORCEMENT OF SOIL 1,296.000 1,296.000

CY  0.000 0.00

22.00000 1,296.000 28,512.00

206-00360  
 

0820 DEWATERING 1.000 1.000

L S 0.000 0.00

20,000.00000 1.000 20,000.00

211-03005  
 

0825 *PRECAST PANEL FACING 1,701.000 1,670.000

SF  31.000 776.86

25.06000 1,701.000 42,627.06

504-04420  
 

0830 *CONCRETE CLASS B 2.900 2.900

CY  0.000 0.00

150.00000 2.900 435.00

601-01000  
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 STRUCTURE D-15-A 

0835 CONCRETE CLASS D (WALL) 8.600 8.600

CY  0.000 0.00

750.00000 8.600 6,450.00

601-03050  
 

0840 *REINFORCING STEEL 661.000 661.000

LB  0.000 0.00

0.67000 661.000 442.87

602-00000  
 

CAT 0302 $776.86 144,302.93CURRENT AMT 144,302.93 $$

CAT NO0303 STRUCTURE D-15-B 

0845 *STRUCTURE EXCAVATION 426.000 426.000

CY  0.000 0.00

7.00000 426.000 2,982.00

206-00000  
 

0850 *STRUCTURE BACKFILL (CLASS 1) 826.000 826.000

CY  0.000 0.00

23.00000 826.000 18,998.00

206-00100  
 

0855 *MECHANICAL REINFORCEMENT OF SOIL 471.000 471.000

CY  0.000 0.00

22.00000 471.000 10,362.00

206-00360  
 

0860 *BLOCK FACING 1,207.000 1,207.000

SF  0.000 0.00

11.98000 1,207.000 14,459.86

504-04410  
 

0865 *CONCRETE CLASS B 8.800 8.800

CY  0.000 0.00

150.00000 8.800 1,320.00

601-01000  
 

0870 CONCRETE CLASS D (WALL) 29.600 29.500

CY  0.000 0.00

750.00000 29.500 22,125.00

601-03050  
 

0875 *REINFORCING STEEL 4,178.000 4,178.000

LB  0.000 0.00

0.67000 4,178.000 2,799.26

602-00000  
 

0880 *FENCE CHAIN LINK (SPECIAL) (60 INCH) 210.000 210.000

LF  0.000 0.00

25.00000 210.000 5,250.00

607-53161  
 

CAT 0303 $0.00 78,296.12CURRENT AMT 78,371.12 $$
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PCN: 11725-BID    ESTIMATE RUN 12/14/2007

PROJECT: BR 0361-052                   ESTIMATE NO: 0011 10:46:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

620-00002  
 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,500.00000 1.000 1,500.00

620-00020  
 

0896 F/A DSL MCR12/SCO5 350.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70034  
 

CAT 0400 $0.00 46,500.00CURRENT AMT 46,850.00 $$

CAT NO0500 UTILITIES BY CONTRACTORS 

0900 ADJUST MANHOLE 10.000 7.000

EACH 0.000 0.00

600.00000 7.000 4,200.00

210-04010  
 

0905 ADJUST VALVE BOX 7.000 7.000

EACH 0.000 0.00

275.00000 7.000 1,925.00

210-04050  
 

CAT 0500 $0.00 6,125.00CURRENT AMT 7,925.00 $$

PROJECT TOTAL 23,161.36 $ 4,444,561.16CURRENT AMT 4,548,672.22 $$


